From: Crow, David

To: Pheeny, Michael; Delaney, Brian; LaBombard, Will; R6HarveyFSC; R6Harveylnfo; Foster, Althea; Martin, John;
Moore, Gary; Brescia. Nicolas; Zehner, Warren; Delgado. Paige

Cc: c.shappee@westonsolutions.com; Beck. Robert; Compeau, Geoff; Kambhu, Aimee

Subject: Hurricane Harvey - START chronology through 22 September

Date: Saturday, September 23, 2017 8:31:57 AM

Attachments: Chronology Text 22 Sep.doc

Attached is a summary of START support through Friday, 22 September.
Below is a financial summary of START activities across the multiple TDDs.
As documented in the accompanying chronology summary of activities, only a small fraction of work

will continue beyond today. Thus, we do not intend to submit additional chronology documentation
associated with the Hurricane Harvey response. Please let us me know if you have any questions.

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated for | Estimated ITD Cost Estimated Days
Today (9/22) Through Today of Funding
(9/22) Remaining
Alpha Branch 5525,000 $12,000 $471,000 N/A
Bravo Branch S450,000 S4,000 $314,000 N/A
Charlie Branch S350,000 SO $261,000 N/A
REOC S375,000 $7,000 $336,000 N/A
Arkema S75,000 SO S55,000 Field Work
Complete
TOTAL 51,675,000 $23,000 $1,437,000 N/A

NOTE: Field activities are complete for these TDDs. It is assumed that one or more TDDs will be
issued for remaining field work associated with Hurricane Harvey.

Call or email us if you have questions or would like to discuss in more detail.

David

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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